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AGENDA -
, Meeting No. 60
Research, Development a.nd Production Review Boerd /' =

.5_September 1956
"Roces 2035 "I" Bldg. - 1430 hours

I. 014 Business:

1. Review and Approval of the Minutes of Meeting #59, and the special
meeting of 8 August 1956.

I1. New Euinaats:

l. Raport by the Security Division on the development of a new’
cryptographic device by NGA.

2, Report by the Plans and Policy Staff on funding for Project |

3., Report by Supplemental Programeé Division on the cancellation of the
| | | '
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Research, Development and Production Review Board

I. Meeting #60 of the Research, Development and Prodmtion Review Board
 wis held in the OC Conference Room at 1430 hours on 5 September 1956.
The following persons were in attendance:

25X1
I1I , maer Agenda Item I, Old Bmuineu-
TJ.he Minutes of Heeting #59 vere approved by the Boa.rd
III. @e;- g_genaa Iten II, New Business:
25X1

R | informed the Board that the | 25X
N ‘had ‘been deliversd by| /and that SPD was in the
m ' process of readying the equipment for a field test. He stated that

v ‘,M ,‘M‘/o many faults in the deaign of the equipment had been uncovered and that,
6 gﬁjyf in general, he considered the engineering of the mystem to be very poor.

Bacause of this, the task for this project was allowed to expire on
/\f"dé/ August 31, 195€ even though the outline of the Contrmctor's work 25X1
) V’l’ | called for the cperation of an |
25X1725X1 | \'aunng the field tests. This information vas
v noted by the Board. '
25X1 o
B trepomd that N9A s developing an automatic crypto-
Y graphic machine which is a replacement for & one time pad. The equipment
25X1 )}r‘
g P‘W
2255))((11 3. \md ‘that after discussi th

of DDP and the 1n regard to Project , 25X
' he was of the opinion that CIA was obligated to spend its own funds
25X1 ‘for the program. Approximately $120,000 is needed. After some discus-

; gion, proposed that the matter be referred to the DDP for
| & ‘decision as to whether to:
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a. Make funds aveilable for the project,

b. Suspend the projecit, or
c. Ask OC to suspend some of its other FY-57 projects in
order that funds would be aveilable for 25X1

It was the opimion of the Board, however, that course "c¢" should
be omitted.

Iv. The meeting adjourned at 1530 hours. The next meeting of the Board will
be that of the Ideas and Requirements Panel and will be held on 19
September at 1430 hours.

25X1
25X1 D‘istribution : ‘
Members and those in attendance
listed in Paragraph I
R&D Internal Projects
R&D External Prolects
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